COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/20/2004

ESTIMATE SUMMARY 17:04:54
CONTID: C14266 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14266-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 105 WORK DAYS
SH 52 - I-25 to Us 287 PERCENT TIME: 46.67 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: SHE 052A-020
SH 52 - I-25 to US 287
NAME OF ROAD: 52
PROJECT COUNTIES: BOULDER, REGION 4 WELD, REGION 4
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/25/2004 DATE TIME STARTED 05/31/2004
7321 EAST 88TH AVENUE DATE LET 04/29/2004 DATE WORK BEGAN
DATE AWARDED 05/11/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/31/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,778,275.00 PARTICIPATING $ 221,926.93 $ 192,628.43
AWARD PROJECT AMT: $ 2,495,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 7.99% TOTAL EARNINGS 221,926.93 192,628.43
FUNDS AVAILABLE: $ 2,556,348.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 221,926.93 192,628.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,253.32 -2,076.47
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 219,673.61 190,551.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 219,673.61 190,551.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 190,551.96
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 6.000 0.000
EACH 6.000 156.00
26.00000 6.000 156.00
0065 202-00825 *REMOVAL OF FLASHING BEACON 1.000 0.000
EACH 1.000 210.00
210.00000 1.000 210.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0075 202-00842 *REMOVAL OF MAST ARM 4.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 863.000 0.000
LF 688.000 1,169.60
1.70000 688.000 1,169.60
0085 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 725.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0090 202-04001 PLUG CULVERT 2.000 0.000
EACH 2.000 1,400.00
700.00000 2.000 1,400.00
0095 202-04002 CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,162.000 0.000
cYy 5,801.000 46,408.00
8.00000 5,801.000 46,408.00
0105 203-01100 PROOF ROLLING 40.000 0.000
HOUR 3.000 360.00
120.00000 3.000 360.00
0110 203-01500 BLADING 400.000 0.000
HOUR 96.500 13,510.00

140.00000 96.500 13,510.00



CONTID: Cl4266 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT : SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 STRUCTURE EXCAVATION 301.000 0.000
cYy 0.000 0.00
15.00000 0.000 0.00
0120 206-00100 STRUCTURE BACKFILL (CLASS 1) 315.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0125 206-01781 SHORING (AREA 1) 1.000 0.000
L S 0.000 0.00
2,580.00000 0.000 0.00
0130 207-00205 TOPSOIL 3,300.000 0.000
cY 0.000 0.00
5.40000 0.000 0.00
0135 208-00011 *EROSION BALES (WEED FREE) 96.000 0.000
EACH 96.000 1,536.00
16.00000 96.000 1,536.00
0140 208-00020 *SILT FENCE 1,979.000 0.000
LF 1,979.000 3,958.00
2.00000 1,979.000 3,958.00
0145 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
L S 0.300 1,020.00
3,400.00000 0.300 1,020.00
0160 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 0.000
EACH 0.000 0.00
133.00000 0.000 0.00
0165 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00810 *RESET GROUND SIGN 32.000 0.000
EACH 0.000 0.00
128.00000 0.000 0.00
0175 210-01130 *RESET GUARDRAIL TYPE 3 226.000 0.000
LF 0.000 0.00
10.30000 0.000 0.00
0180 210-04010 ADJUST MANHOLE 5.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0185 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0190 210-04200 *ADJUST GUARDRAIL 188.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0195 212-00006 *SEEDING (NATIVE) 6.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0200 213-00002 *MULCHING (WEED FREE HAY) 6.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0205 213-00061 *MULCH TACKIFIER 1,200.000 0.000
1B 0.000 0.00
1.85000 0.000 0.00
0210 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,900.000 0.000
cy 2,900.000 47,850.00
16.50000 2,900.000 47,850.00
0215 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 4,416.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0220 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 0.000
TON 0.000 0.00

78.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 58-28) 19,844.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0230 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (PG 64-28) 23,690.000 0.000
TON 0.000 0.00
33.90000 0.000 0.00
0235 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 144.000 0.000
sy 0.000 0.00
7.80000 0.000 0.00
0240 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 1,630.000 0.000
sy 0.000 0.00
1.50000 0.000 0.00
0245 503-00036 *DRILLED CAISSON (36 INCH) 72.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0250 506-00212 RIPRAP (12 INCH) 62.000 0.000
cY 0.000 0.00
65.00000 0.000 0.00
0255 515-00120 WATERPROOFING (MEMBRANE) 412.000 0.000
sy 0.000 0.00
8.50000 0.000 0.00
0260 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0265 601-01000 CONCRETE CLASS B 6.000 0.000
cy 0.000 0.00
900.00000 0.000 0.00
0270 601-03030 *CONCRETE CLASS D (BOX CULVERT) 292.000 0.000
cY 0.000 0.00
280.00000 0.000 0.00
0275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 25.000 0.000
cy 0.000 0.00
580.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 602-00000 *REINFORCING STEEL 74,886.000 0.000
1B 0.000 0.00
0.55000 0.000 0.00
0285 603-01180 18 INCH REINFORCED CONCRETE PIPE 24.000 0.000
LF 24.000 1,608.00
67.00000 24.000 1,608.00
0290 603-01300 30 INCH REINFORCED CONCRETE PIPE 88.000 0.000
LF 88.000 5,896.00
67.00000 88.000 5,896.00
0295 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 720.00
360.00000 2.000 720.00
0300 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 2.000 1,040.00
520.00000 2.000 1,040.00
0305 603-10180 18 INCH CORRUGATED STEEL PIPE 160.000 0.000
LF 160.000 6,560.00
41.00000 160.000 6,560.00
0310 603-10240 24 INCH CORRUGATED STEEL PIPE 69.000 0.000
LF 69.000 3,036.00
44.00000 69.000 3,036.00
0315 603-10420 42 INCH CORRUGATED STEEL PIPE 22.000 0.000
LF 22.000 2,200.00
100.00000 22.000 2,200.00
0320 603-30018 18 INCH STEEL END SECTION 14.000 0.000
EACH 14.000 1,778.00
127.00000 14.000 1,778.00
0325 603-30024 24 INCH STEEL END SECTION 10.000 0.000
EACH 7.000 1,120.00
160.00000 7.000 1,120.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 0.000
LF 0.000 0.00

16.50000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0340 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0345 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0350 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 3.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 235.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0360 612-00001 *DELINEATOR (TYPE I) 240.000 0.000
EACH 0.000 0.00
15.30000 0.000 0.00
0365 612-00002 *DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
16.30000 0.000 0.00
0370 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
17.30000 0.000 0.00
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 300.000 0.000
LF 150.000 1,230.00
8.20000 150.000 1,230.00
0380 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 300.000 0.000
LF 150.000 1,305.00
8.70000 150.000 1,305.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,190.000 0.000
LF 600.000 3,720.00
6.20000 600.000 3,720.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 420.000 0.000
LF 200.000 1,420.00
7.10000 200.000 1,420.00
0395 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
4,900.00000 0.000 0.00
0400 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0405 614-00011 *SIGN PANEL (CLASS I) 60.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0410 614-00012 *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0415 614-00013 *SIGN PANEL (CLASS III) 79.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0420 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 88.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0430 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0435 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0440 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0445 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00

97.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 614-72866 *FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
6,170.00000 0.000 0.00
0455 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
4,810.00000 0.000 0.00
0460 614-80000 *FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0465 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
13,740.00000 0.000 0.00
0470 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,555.00000 0.000 0.00
0475 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,950.00000 0.000 0.00
0480 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,160.00000 0.000 0.00
0490 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0495 614-86247 *CONTROLLER (TYPE 170E-HC11 W/W70SM FIRMWARE) 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0500 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.380 9,880.00
26,000.00000 0.380 9,880.00
0505 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 13,625.83

54,503.30000 0.250 13,625.83
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0507 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 775.00
3,100.00000 0.250 775.00
0510 627-00005 *EPOXY PAVEMENT MARKING 422.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0520 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 419.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 0.000 0.00
0525 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 130.000 0.000
LINE)
SF 0.000 0.00
7.80000 0.000 0.00
0530 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0535 630-00000 *FLAGGING 3,800.000 7.500
HOUR 110.000 2,090.00
19.00000 117.500 2,232.50
0540 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 16.000
DAY 10.000 1,170.00
117.00000 26.000 3,042.00
0545 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 7.000
DAY 18.000 6,660.00
370.00000 25.000 9,250.00
0547 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0550 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 73.000 17.500
EACH 19.000 1,938.00
102.00000 36.500 3,723.00
0555 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 2.000
EACH 2.500 382.50

153.00000 4.500 688.50
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0557 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 16.000
SF 0.000 0.00
16.00000 16.000 256.00
0560 630-80360 *DRUM CHANNELIZING DEVICE 331.000 65.000
EACH 100.500 3,316.50
33.00000 165.500 5,461.50
0565 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 2.000
EACH 5.000 430.00
86.00000 7.000 602.00
0570 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0575 630-80380 *TRAFFIC CONE 100.000 15.000
EACH 0.000 0.00
16.00000 15.000 240.00
0580 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
0585 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70025 F/A QUALITY INCENTIVE PAYMENT 129,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14266-BID ESTIMATE RUN 09/20/2004
PROJECT: SHE 052A-020 ESTIMATE NO: 0002 17:04:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,763,950.00 $ 192,093.43% 209,601.93

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0620 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,630.00000 1.000 5,630.00
0625 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,160.00000 1.000 6,160.00
0630 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 535.00
535.00000 1.000 535.00
0635 700-70220 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 14,325.00 $ 535.00 % 12,325.00

PROJECT TOTAL CURRENT AMT § 2,778,275.00 $ 192,628.43 $ 221,926.93



